Declassified in Part - Sanitized Copy Approved for Release 2012/05/31 : CIA-RDP78-03642A001300010034-9

4

A 2]

'_Eae;s':*f’?ﬁ'

Gl

\(L;\

CONFIDENTIAL 22 reommey 2958

HEBORAIDUK FOR;  Office of Logistics/Procuremsnt Divisten/

SUBJECT

Contrect Brench/Administyation Bection

: Contrect ED-26, Task C, with 25X1
| | 25X1
RD-26 vith | 25X1

1s scheduled to oo &7 25X1

axpire
February 1958. Delays which have ocotrred éuring the progress
of this wark will neceasitate thet additional time be given
to the contractor for the completion of this task. The '
contractor's letter te this effect is sttached herets.

2, It is therefore requested that the expiretion date
of Task C be sxtended from 27 February 1958 te 31 August

1958.

3. There will be no additiomal funds reguired as a re-
sult of the above action.

Attachaent:

25X1

Chisf
788 /Enginsering Division

Contr’r Jetyr 4td 3 Feb 58 Distribution:
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CONHDENT‘AL In replying please address:

February 3, 1958

Dear Sir:

Task Order No. C under our contract with your organization
is currently achedulod‘to expire on February 27, 1958.

In the course of the research being performed under this
Task Order, unanticipated time delays have been encountered in
connection with the procurement of the experimental 1/5-scale
hydrogen-generator unit from a commercial fabricator; with the
arrangement of the experimental set up for operating the above-
mentioned unit in a special building with the maximum possible
freedom from the hazards of hydrogen explosions; and with a few
relatively minor aspects of the operation of the above-mentioned
unit. Consequently, progress in this investigation has been
retarded.

In view of the above, extension of the research period
under Task Order No. C through August 31, 1958, is hereby reguested.
No other changes would be made in the contract. Because of the
reduced expenditures that have been possible up to this time, it
is not currently contemplated that an additional appropriation
will be necessary as a result of the proposed extension of the

ressarch period.
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The extension agreement would be consistent with our

February 3, 1958

current contractual arrangements.

Should any additional information be needed, please let

us know. You may direct your inquiries to at 25X1

Extension 159.

Very truly yours,

25X1

Vice President
EES:tr

In Duplicate
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